

Assignment 1 MSS Product Roadmap

Student ID:35844851

Student Name:Vaasu Goyal

Now-Next-Later Product Roadmap for the MSS

Timeframe (timeframe when goal should be met)	Now (Jun – Sep 2026)	Next (Oct – Dec 2026)	Later (Jan – May 2027)
Goal (The outcome or benefit you want to achieve, now, next, and later)	Establish secure access and deliver the core clinical and operational workflows (telehealth, EHR access, scheduling, e-prescription, lab alerts) needed for MSS to be usable end-to-end by its first Sprint 1 release.	Extend MSS to support the operational and clinical data workflows that make the service usable end-to-end for administrators, doctors, and pharmacy staff.	Mature the platform with analytics, full four-service integration, and accessibility enhancements to support scale-up beyond the Pilot.
Themes (High-level strategic features required to meet the goal)			
	Secure Access & Identity Foundations (MFA login, patient registration, API Gateway/security integration, video SDK investigation)	Financial & Operational Integration (billing and claims processing, pharmacy inventory tracking)	Health data analytics and reporting dashboards
	Core Clinical & Consultation Services (telehealth booking and delivery, doctor EHR access, clinical documentation, lab result alerts)	Patient Data Access & Journey Integration (patient lab/pathology results access, end-to-end patient and account journeys)	Full pathology/imaging/pharmacy information exchange integration
	Scheduling & Administrative Operations (appointment scheduling, admin/clinician operational views, patient self-service and reminders, scheduling bug fixes)		Enhanced accessibility features (multilingual support, cultural liaison input)
	Pharmacy Services (e-prescription processing)		